Team ID: B21-CAP0308

Active Member ID and Name:

- 1. A1131440 Komang Nova Triana Cipta
- 2. A1131444 Tri Aditya Agustiawan A1131444
- 3. C1211556 Rizal Fathurrahman C1211556
- 4. C1211557 Muhamad Rizal Dwi Adhipramana C1211557
- 5. M0020054 Mega Silvia Hasugian M0020054
- 6. M0020099 Mahanti Indah Rahajeng M0020099

Inactive Member ID and Name:

- 1.
- 2.
- 3.

Selected Theme: Women Empowerment and Child Protection

Title of the Project: [SIPAPA] Chatbot for reporting woman or child violence cases

Executive Summary:

How to create a private violence system reporting without human control directly (real-time)? As long as an increasing number of women and child violence cases with a small amount of customer care as a report platform provided by the Department of Child and Women's Protection. Moreover, we realized this issue related to the safety and psychological development of those people that will affect the quality of human resources in Indonesia. Those urgencies have been hit our mind to tackle this issue wisely. What is the effect if we plan an easy chatbot system that integrated with central control communication at KPPA?

Project Scope & Deliverables:

Project Scope	Deliverables	Learning Path							
	Generating and Exploring Conversation Data								
	Exploring AI chatbot framework								
"Building chatbot model"	Training the first model	Machine Learning							
	Evaluating the first model								
	Tuning model and parameter								
	Training model with the best configuration								
	Integration								
	Exploring UI								
	Exploring android library to improve app performance								
	Create activity log for users								
"Create an intuitive UI"	Integrate between front-end and back-end	Mobile Development							
	Evaluate efficiency of resource usage								
	Use related API if available								

Exploring dataset and analize

Setup billing account GCP

Set permission role in project

Collect all the necessary file

Create Vm Instance

Create Firewall rules

Create http load balancer

Deployment link app

Revision

Finishing

Colour Notes:

- Yellow: Week 1 (6 May 2021 - 12 May 2021)

Blue : Week 2 (13 May 2021 - 19 May 2021)

Green: Week 3 (20 May 2021 - 26 May 2021)

Red : Week 4 (27 May 2021 - 4 June 2021)

Project Schedule:

May-June 2021		6 - 12					13-19						20-26							27-4					
Start Working																									
 Generating and Exploring Conversation Data Exploring AI chatbot framework Exploring UI Exploring android library to improve app performance Exploring dataset and analize 																									
Mentoring Session I																									
Middle Progress - Training the first model - Evaluating the first model - Tuning model and parameter - Training model with the best configuration - Create activity log for users - Integrate between front-end and back-end - Setup billing account GCP - Set permission role in project - Collect all the necessary file																									
Mentoring Session II																									
Finishing - Integration - Deployment link app - Revision - Finishing																									

Project Resources:

Role/Personnel

No.	Nama	Role	Github Repo
1	Komang Nova Triana Cipta	- Mobile Developer	-
2	Tri Aditya Agustiawan	- Mobile Developer	-
3	Mega Silvia Hasugian	- Machine learning Configuration	-
4	Mahanti Indah Rahajeng	- Machine learning Configuration	-
5	Muhamad Rizal Dwi Adhipramana	- Cloud Setting	-
6	Rizal Fathurrahman	- Cloud Setting	https://github.com/rizal1919/capst one_rizalfathurrahman.git

Paper/Journal/Articles:

- https://jurnal.untan.ac.id/index.php/jepin/article/view/36003 (Rancang Bangun Aplikasi Pelaporan Kekerasan Terhadap Perempuan dan Anak pada DPPPA Provinsi Kalimantan Barat)

Dataset:

https://databoks.katadata.co.id/datapublish/2021/03/12/hampir-300-ribu-kasus-kekerasan-terhadap-perempuan-terjadi-pada-2020

https://databoks.katadata.co.id/datapublish/2021/04/09/kasus-pengaduan-anak-naik-83-saat-pandemi-corona

https://databoks.katadata.co.id/datapublish/2021/04/12/kasus-kriminalitas-anak-didominasi-keke rasan-fisik

DeepPavlov/convai (github.com)

Risk and Issue Management Plan:

- Unable to find the appropriate data for training the model due to there are no available public dataset for violence report in Bahasa
- Failed configuration in Google Cloud Platform (command line, flags)
- Unable to find appropriate Library to build the apps